Nebraska Department of Roads Date: 04.13.2016 Nebraska Department of Roads Date: 04.13.2016
Estimate Summary to Contractor Page: 1of9 Estimate Summary to Contractor Page: 1o0f9
Contract ID: 4399 Vendor ID: 3885 VONTZ PAVING, INC. Contract ID: 4399 Vendor ID: 3885 VONTZ PAVING, INC.
Est Number: 0013 Pay Period End Date:  04.09.2016 Est Number: 0013 Pay Period End Date:  04.09.2016
Contract Location: Total to Date  Prev to Date This Estimate
WOOD RIVER - GRAND ISLAND Estimate Type: PROG Current Contract Amt Total Earnings  $4,684,875.23 $4,677,048.28 $7,826.95
$4,798,549.77 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings  $4,684,875.23  $4,677,048.28 $7,826.95
ontractor: Date Lot 11.13.2014 $4.661.925.99 Retainage $.00 $.00 $.00
VONTZ PAVING, INC. ated e;- A3 Escrow Amount $.00 $.00 $.00
2355 W HWY 6 . Date ;W"’“ ed- E’i‘z"zzﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .02. .
: 98% Net Earnings  $4,684,875.23  $4,677,048.28 $7,826.95
Date Notice for Work to )
Begin: 06.01.2015 % Time Comp
HASTINGS NE 68901-7711 gin: - OB 979  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 06.01.2015 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)462-5341 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-49.16 $-34.42 $-14.74
Bituminous Adj
Surety Co: o Adl. :00 :00 :.00
utopa .00 .00 .00
NORTH AMERICAN SPECIALTY INSURANCE CON p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
HALL ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42399 000 STPD-30-4(149) 030 300.280 312.47 GRAD BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$49.16 -$34.42 -$14.74
Payment  $4,684,826.07 $4,677,013.86 $7,812.21
Project Manager District Engineer
Nordhues, Bob 04.11.2016 Meyer, Keith 04.11.2016
Construction Engineer Controller
Halstead, Kerri 04.11.2016 Burling, Laurie 04.12.2016
Controller
Burling, Laurie 04.12.2016
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Est Number: 0013 Pay Period End Date:  04.09.2016 Est Number: 0013 Pay Period End Date:  04.09.2016
Prpsi Proj 1. Contracted 2. Cu.rrent Prps| Proj 1. Contracted 2. Cu.rrent
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 7 GUARD RAIL 0005 0005 1101.00 5.00 40.000 200.00
4005 4005 6960.60 599.90 0.000 0.00 REMOVE PAVEMENT Sy 40.000 200.00
MATERIAL COST DIFFERENTIAL LS 1.000 599.90 59.434 297.17
0.000 0.00
Material Costs Plus 0% 1.000 599.90
0.000 0.00 0006 0006 1102.00 5.00 234.000 1,170.00
4006 4006 0030.60 2,333.10 0.000 0.00 REMOVE ASPHALT SURFACE SY 234.000 1,170.00
MOBILIZATION LS 1.000 2,333.10 178.600 893.00
. . 0.000 0.00
Contr. Cost to Drive to Proj. 1.000 2,333.10
0.000 0.00 0007 0007 1107.00 5.00 30.000 150.00
4007 4007 1990.02 574.88 0.000 0.00 REMOVE WALK Sy 30.000 150.00
LABOR LS 1.000 574.88 39.251 196.26
0.000 0.00
Crew Labor hours 1.000 574.88
0.000 0.00 0008 0008 1119.00 500.00 2.000 1,000.00
GROUP 7 GUARD RAIL Contracted 000 REMOVEINLET EACH 2.000 1,000.00
Current 3,507.88 2.000 1,000.00
In place 3,507.88 0.000 0.00
This Estimate 0.00 0009 0009 7017.00 3.50 426.000 1,491.00
GROUP 1 GRADING REMOVE GUARDRAIL LF 426.000 1,491.00
0001 0001 0030.10 500.00 1.000 500.00 426.000 1,491.00
MOBILIZATION LS 1.000 500.00 0.000 0.00
1.000 500.00 0010 0010 L006.00 650.00 1.000 650.00
0.000 0.00 COVER CROP SEEDING ACRE 1.000 650.00
0002 0002 1000.00 1,000.00 1.000 1,000.00 2.108 1,370.20
LARGE TREE REMOVAL EACH 1.000 1,000.00 0.000 0.00
0.000 0.00 0011 0011 L019.13 1.55 674.000 1,044.70
0.000 0.00 EROSION CONTROL, CLASS 1D sy 674.000 1,044.70
0003 0003 1011.00 30.00 4.000 120.00 1,106.722 1,715.42
WATER MGAL 4.000 120.00 0.000 0.00
0.000 0.00 0012 0012 L022.11 3.20 237.000 758.40
0.000 0.00 FABRIC SILT FENCE-LOW POROSITY LF 237.000 758.40
0004 0004 1030.00 15.00 150.000 2,250.00 1,400.000 4,480.00
EARTHWORK MEASURED IN EMBANKMENT (3% 150.000 2,250.00 0.000 0.00
150.000 2,250.00 GROUP 1 GRADING Contracted 10,334.10
35.930 538.95 Current 10,334.10
In place 14,193.05

This Estimate

538.95
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Est Number: 0013 Pay Period End Date:  04.09.2016 Est Number: 0013 Pay Period End Date:  04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6 BRIDGE AT STATION 622+08.92 0019 0019 7011.20 23.00 150.000 3,450.00
0013 0013 0030.60 17,000.00 1.000 17,000.00 W-BEAM GUARDRAIL LF 150.000 3,450.00
MOBILIZATION LS 1.000 17,000.00 150.000 3,450.00
1.000 17,000.00 0.000 0.00
0.000 0.00 0020 0020 7020.00 2,075.00 4.000 8,300.00
0014 0014 6004.98 250.00 88.000 22,000.00 BRIDGE APPROACH SECTIONS EACH 4.000 8,300.00
ASPHALT PLUG JOINT SYSTEM LF 88.000 22,000.00 4.000 8,300.00
88.000 22,000.00 0.000 0.00
0.000 0.00 0021 0021 7022.00 925.00 1.000 925.00
0015 0015 6007.12 150.00 115.000 17,250.00 END ANCHORAGE ASSEMBLY EACH 1.000 925.00
CONCRETE BRIDGE DECK REPAIR SY 115.000 17,250.00 1.000 925.00
0.000 0.00 0.000 0.00
0.000 0.00 0022 0022 7024.27 2,450.00 3.000 7,350.00
0016 0016 6131.23 5.00 2,430.000 12,150.00 GUARDRAIL END TREATMENT, TYPE Il EACH 3.000 7,350.00
PENETRATING CONCRETE SEALER SF 2,430.000 12,150.00 3.000 7,350.00
2,430.000 12,150.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 21,025.00
0017 0017 6960.11 200.00 98.000 19,600.00 Current 21,025.00
BRIDGE APPROACH REPAIR 5% 98.000 19,600.00 In place 21,025.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
4004 4004 6960.51 4,619.06 0.000 0.00 0023 0023 0002.55 7.00 1,921.000 13,447.00
COMPENSATION FOR ADDITIONAL COST LS 1.000 4,619.06 OVERLAY BROKEN LINES STA 1,921.000 13,447.00
Additional Units of Material 1.000 4,619.06 1,749.650 12,241.55
0.000 0.00 0.000 0.00
GROUP 6 BRIDGE AT STATION 622+08.92 Contracted 88,000.00 0024 0024 0002.60 7.00 3,842.000 26,894.00
Current 92,619.06 OVERLAY SOLID LINES STA 3,842.000 26,894.00
In place 55,769.06 3,417.580 23,923.06
This Estimate 0.00 0.000 0.00
GROUP 7 GUARDRAIL 0025 0025 0030.90 56,000.00 1.000 56,000.00
0018 0018 0030.70 1,000.00 1.000 1,000.00 MOBILIZATION LS 1.000 56,000.00
MOBILIZATION LS 1.000 1,000.00 1.000 56,000.00
1.000 1,000.00 0.000 0.00
0.000 0.00
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) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0026 0026 2021.00 50.00 18.000 900.00 0035 0035 4155.50 2.00 144.000 288.00
MAILBOX POST EACH 18.000 900.00 REINFORCING STEEL FOR INLET AND LB 144.000 288.00
12.000 600.00 JUNCTION BOX 144.000 288.00
0.000 0.00 0.000 0.00
0027 0027 3016.21 40.75 40.000 1,630.00 0036 0036 6133.00 24.00 1,063.000 25,512.00
CONCRETE CLASS 47B-3000 SIDEWALKS 53 40.000 1,630.00 MEMBRANE WATERPROOFING sy 1,063.000 25,512.00
46.020 1,875.32 1,063.334 25,520.02
0.000 0.00 0.000 0.00
0028 0028 3016.39 31.00 16.000 496.00 0037 0037 7521.04 2.65 4,000.000 10,600.00
DETECTABLE WARNING PANEL SF 16.000 496.00 4" WHITE PREFORMED PAVEMENT MARKING LF 4,000.000 10,600.00
16.000 496.00 3,202.000 8,485.30
0.000 0.00 0.000 0.00
0029 0029 3031.13 82.25 40.000 3,290.00 0038 0038 7521.24 18.00 300.000 5,400.00
14" CONCRETE BASE COURSE 53 40.000 3,290.00 24" WHITE PREFORMED PAVEMENT MARKING LF 300.000 5,400.00
51.875 4,266.72 154.000 2,772.00
0.000 0.00 0.000 0.00
0030 0030 3039.11 415.60 11.370 4,725.37 0039 0039 7522.04 2.65 22,000.000 58,300.00
CONCRETE PAVEMENT REPAIR, TYPE A, FULL cY 11.370 4,725.37 4" YELLOW PREFORMED PAVEMENT MARKING LF 22,000.000 58,300.00
DEPTH 12.530 5,207.47 20,858.000 55,273.70
0.000 0.00 0.000 0.00
0031 0031 3039.12 349.50 801.510 280,127.75 0040 0040 7522.12 7.50 1,400.000 10,500.00
CONCRETE PAVEMENT REPAIR, TYPE B, FULL 9% 801.510 280,127.75 12" YELLOW PREFORMED PAVEMENT LF 1,400.000 10,500.00
DEPTH 1,337.127 467,325.88 MARKING 1,168.000 8,760.00
0.000 0.00 0.000 0.00
0032 0032 3039.13 333.00 62.040 20,659.32 0041 0041 7530.49 1,350.00 4.000 5,400.00
CONCRETE PAVEMENT REPAIR, TYPE C, FULL cY 62.040 20,659.32 RAILROAD CROSSING SYMBOL PREFORMED EACH 4.000 5,400.00
DEPTH 93.105 31,003.96 PAVEMENT MARKING, TYPE 4 GROOVED 4.000 5,400.00
0.000 0.00 0.000 0.00
0033 0033 4004.50 2.65 1,320.000 3,498.00 0042 0066 8022.15 1.10 500.000 550.00
CAST IRON GRATE AND FRAME LB 1,320.000 3,498.00 HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 550.00
1,320.000 3.498.00 STATE MAINTENANCE PATCHING 10.050 11.06
0.000 0.00 0.000 0.00
0034 0034 4105.59 2,420.00 2.200 5,324.00 0043 0042 8022.20 1.10 50,060.000 55,066.00
CLASS 47B-3000 CONCRETE FOR INLET AND cY 2.200 5,324.00 HYDRATED LIME/WARM MIX ASPHALT EACH 50,060.000 55,066.00
JUNCTION BOX 2.376 5,749.92 55,097.400 60,607.15
0.000 0.00 0.000 0.00
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Est Number: 0013 Pay Period End Date:  04.09.2016 Est Number: 0013 Pay Period End Date:  04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0044 0043 8028.01 185.00 15.710 2,906.35 0053 0050 9053.00 2.10 56,390.000 118,419.00
FOUNDATION COURSE REPLACEMENT CcY 15.710 2,906.35 TACK COAT GAL 56,390.000 118,419.00
3.130 579.05 44,850.000 94,185.00
0.000 0.00 0.000 0.00
0045 0067 9002.10 23.86 500.000 11,930.00 0054 0051 9111.00 5.00 33.000 165.00
ASPHALTIC CONCRETE FOR STATE TON 500.000 11,930.00 WATER MGAL 33.000 165.00
MAINTENANCE PATCHING, TYPE SPR 10.050 239.79 0.000 0.00
0.000 0.00 0.000 0.00
0046 0044 9005.23 19.66 13,740.000 270,128.40 0055 0052 9170.00 92.13 109.840 10,119.56
ASPHALTIC CONCRETE, TYPE SPS TON 13,740.000 270,128.40 EARTH SHOULDER CONSTRUCTION STA 109.840 10,119.56
13,592.120 267,221.09 108.840 10,027.43
0.000 0.00 0.000 0.00
0047 0045 9005.75 23.86 49,860.000 1,189,659.60 0056 0053 9173.20 3.67 2,133.000 7,828.11
ASPHALTIC CONCRETE, TYPE SPR TON 49,860.000 1,189,659.60 SUBGRADE PREPARATION SY 2,133.000 7,828.11
55,097.400 1,314,623.96 1,496.344 5,491.58
0.000 0.00 0.000 0.00
0048 0046 9009.00 4.00 18,033.000 72,132.00 0057 0054 9179.23 396.06 611.792 242,306.34
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 18,033.000 72,132.00 COLD MILLING, CLASS 3 STA 611.792 242,306.34
DRIVEWAYS AND INTERSECTIONS 17,148.340 68,593.36 583.428 231,072.49
0.000 0.00 0.000 0.00
0049 0047 9010.50 23.86 200.000 4,772.00 0058 0055 9179.24 370.26 68.210 25,255.43
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 200.000 4,772.00 COLD MILLING, CLASS 4 STA 68.210 25,255.43
SPR 0.000 0.00 57.278 21,207.75
0.000 0.00 0.000 0.00
0050 0068 9020.95 704.00 17.000 11,968.00 0059 0056 9179.35 4.05 18,033.000 73,033.65
PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 11,968.00 COLD MILLING, CLASS 5 Sy 18,033.000 73,033.65
STATE MAINTENANCE PATCHING 0.242 170.37 11,881.220 48,118.94
0.000 0.00 0.000 0.00
0051 0048 9021.12 625.00 441.280 275,800.00 0060 0057 9179.43 61.16 1,153.695 70,559.99
PERFORMANCE GRADED BINDER (52-34) TON 441.280 275,800.00 COLD MILLING, CLASS 3 STA 1,153.695 70,559.99
339.810 212,381.26 TYPE A 1,171.460 71,646.50
0.000 0.00 0.000 0.00
0052 0049 9021.13 704.00 1,702.040 1,198,236.16 0061 0058 9179.65 140.43 78.280 10,992.86
PERFORMANCE GRADED BINDER (64-34) TON 1,702.040 1,198,236.16  COLD MILLING, CLASS 3 STA 78.280 10,992.86
1,292.179 909,694.02 TYPE B 78.280 10,992.86
0.000 0.00 0.000 0.00
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Est Number: 0013 Pay Period End Date:  04.09.2016 Est Number: 0013 Pay Period End Date:  04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0062 0059 9185.76 8.00 1,282.000 10,256.00 4002 4002 4360.24 488.25 0.000 0.00
RUMBLE STRIPS, ASPHALT STA 1,282.000 10,256.00 24" METAL FLARED-END SECTION EACH 2.000 976.50
1,671.090 13,368.72 24" Metal FES 2.000 976.50
0.000 0.00 0.000 0.00
0063 0060 9188.50 25.00 316.000 7,900.00 4003 4003 0030.90 2,247.00 0.000 0.00
SURFACING UNDER GUARDRAIL SY 316.000 7,900.00 MOBILIZATION LS 1.000 2,247.00
378.901 9,472.53 Additional Mobilization 1.000 2,247.00
0.000 0.00 0.000 0.00
0064 0069 9300.37 1.00 850.000 850.00 4008 4008 9300.60 1.01 0.000 0.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 18,044.108 18,224.55
MAINTENANCE PATCHING 29.650 20.65 CONCRETE 18,044.108 18,224.55
0.000 0.00  smothness of 104.219% 0.000 0.00
0065 0061 9300.38 1.00 108,460.000 108,460.00 4009 4009 9300.77 29.70 0.000 0.00
RAP INCENTIVE PAYMENT EACH 108,460.000 108,460.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 449.298 13,344.15
253,382.160 253,382.16  CGRADED BINDER 449.298 13,344.15
0.000 0.00  smothness of 104.219% 0.000 0.00
0066 0062 9300.52 4,500.00 1.000 4,500.00 4010 4010 9300.56 1.78394 0.000 0.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 4,500.00 SUPERPAVE QUALITY INCENTIVE TON 55,107.400 98,308.30
/D 1.000 450000 o 55,107.400 98,308.30
0.000 0.00 0.000 0.00
0067 0063 L001.02 2,500.00 1.000 2,500.00 4011 4011 9300.56 1.78394 0.000 0.00
SEEDING, TYPE B ACRE 1.000 2,500.00 SUPERPAVE QUALITY INCENTIVE TON 10.050 17.93
2.275 5,687.50 SPR - State Maint. Patching 10.050 17.93
2.275 5,687.50 0.000 0.00
0068 0064 L010.00 25.00 6.000 150.00 4012 4012 9300.56 0.3932 0.000 0.00
SODDING SY 6.000 150.00 SUPERPAVE QUALITY INCENTIVE TON 13,592.100 5,344.41
0.000 0.00 SPS - Joint Density 13,592.100 5,344.41
0.000 0.00 0.000 0.00
0069 0065 L032.75 350.00 2.000 700.00 4013 4013 0096.00 16,434.00 0.000 0.00
MULCH TON 2.000 700.00 DEDUCTION LS 0.000 0.00
4.550 1,592.50 Deduction in Payment for PG Binder Specification 0.000 0.00
4.550 1,592.50 0.000 0.00
4001 4001 P300.24 92.40 0.000 0.00
24" CULVERT PIPE, TYPE 3,40R5 LF 70.000 6,468.00
24" CMP Type 3.4,5 70.000 6,468.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  04.09.2016 Est Number: 0013 Pay Period End Date:  04.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4014 4014 0096.00 -16,434.00 0.000 0.00 0076 0076 0002.30 0.40 2,250.000 900.00
DEDUCTION LS 1.000 -16,434.00 PAVEMENT MARKING REMOVAL LF 2,250.000 900.00
Deduction in Payment for PG Binder Specification 1.000 -16,434.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 4,320,135.89 0077 0077 0002.44 0.44 5,750.000 2,530.00
Current 4.448,632.72 TEMPORARY PAVEMENT MARKING, TYPE LF 5,750.000 2,530.00
In place 4,462,086.46 PAINT 0.000 0.00
This Estimate 7,280.00 0.000 0.00
GROUP 10 GENERAL ITEMS 0078 0078 0002.47 0.10 2,875.000 287.50
0070 0070 0001.08 0.50 24,465.000 12,232.50 TEMPORARY PAVEMENT MARKING SURFACE LF 2,875.000 287.50
BARRICADE, TYPE II BDAY 24,465,000 1223250 PREPARATION 0.000 0.00
2,770.000 1,385.00 0.000 0.00
0.000 0.00 0079 0079 0003.10 350.00 210.000 73,500.00
0071 0071 0001.10 3.00 1,032.000 3,096.00 FLAGGING DAY 210.000 73,500.00
BARRICADE, TYPE Il BDAY 1,032.000 3,096.00 184.000 64,400.00
2,395.000 7,185.00 0.000 0.00
0.000 0.00 0080 0080 0003.20 450.00 100.000 45,000.00
0072 0072 0001.75 4.00 1,470.000 5,880.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 100.000 45,000.00
TEMPORARY SIGN DAY EACH 1,470.000 5,880.00 76.000 34,200.00
661.000 2,644.00 0.000 0.00
2.000 8.00 0081 0081 0003.50 26.00 512.500 13,325.00
0073 0073 0001.90 0.50 31,120.000 15,560.00 CONCRETE PROTECTION BARRIER LF 512.500 13,325.00
SIGN DAY EACH 31,120.000 15,560.00 0.000 0.00
22,790.000 11,395.00 0.000 0.00
0.000 0.00 0082 0082 0003.56 5.00 450.000 2,250.00
0074 0074 0001.99 5.00 42.000 210.00 RELOCATE CONCRETE PROTECTION BARRIER LF 450.000 2,250.00
CONTRACTOR FURNISHED SIGN DAY EACH 42.000 210.00 0.000 0.00
56.000 280.00 0.000 0.00
0.000 0.00 0083 0083 0003.70 400.00 4.000 1,600.00
0075 0075 0002.28 0.35 5,000.000 1,750.00 TEMPORARY RUMBLE STRIP EACH 4.000 1,600.00
TEMPORARY PAVEMENT MARKING REMOVAL LF 5,000.000 1,750.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0084 0084 0003.74 8,500.00 1.000 8,500.00
TEMPORARY TRAFFIC SIGNAL EACH 1.000 8,500.00
0.000 0.00
0.000 0.00
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Est Number: 0013 Pay Period End Date:  04.09.2016 Est Number: 0013 Pay Period End Date:  04.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0085 0085 0005.10 60.00 178.000 10,680.00 0094 0094 L022.90 3.45 400.000 1,380.00
TRAFFIC CONTROL MANAGEMENT DAY 178.000 10,680.00 TEMPORARY SILT FENCE LF 400.000 1,380.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0086 0086 0020.00 2.00 1,000.000 2,000.00 0095 0095 L860.50 2,500.00 1.000 2,500.00
TRAINING HOUR 1,000.000 2,000.00 ENVIRONMENTAL COMMITMENTS - LS 1.000 2,500.00
1,563.890 3,127.78 CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00 0.000 0.00
0087 0087 0030.00 3,500.00 1.000 3,500.00 GROUP 10 GENERAL ITEMS Contracted 222,431.00
MOBILIZATION LS 1.000 3,500.00 Current 222 431.00
1.000 3,500.00 In place 128,293.78
0.000 0.00 This Estimate 8.00
0088 0088 9110.01 45.00 50.000 2,250.00 Totals for contract Contracted 4,661,925.99
RENTAL OF LOADER, FULLY OPERATED HOUR 50.000 2,250.00 Current 4,798,549.76
0.000 0.00 In place 4,684,875.23
0.000 0.00 This Estimate 7,826.95
0089 0089 9110.02 65.00 50.000 3,250.00
RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 3,250.00
OPERATED 0.000 0.00
0.000 0.00
0090 0090 9110.03 45.00 50.000 2,250.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 50.000 2,250.00
0.000 0.00
0.000 0.00
0091 0091 9110.07 125.00 50.000 6,250.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 50.000 6,250.00
1.000 125.00
0.000 0.00
0092 0092 9110.27 45.00 10.000 450.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 450.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0093 0093 L022.75 3.25 400.000 1,300.00
TEMPORARY SILT CHECK LF 400.000 1,300.00
16.000 52.00
0.000 0.00







